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AGENDA

• Enhanced Southwest Access Update

• Board of Architectural Review (BAR) Update

• PYC Construction Update

• Project Schedule Update

• PYMIG Discussion

• Public Questions/Comments
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ENHANCED SOUTHWEST ACCESS UPDATE

• City, WMATA, & DRPT performed independent 
cost estimates

• WMATA developed negotiation position in 
consultation with City staff

WMATA meeting with PYC to continue cost 
negotiations
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ENHANCED SOUTHWEST ACCESS UPDATE

• If a justifiable change order amount is reached 
staff will bring a recommendation to PYMIG & 
Council

• If not, City will work with WMATA to issue a 
separate procurement for southwest access

Goal: construction completed concurrent with or 
close to station opening
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE

• Last Meeting: February 19th
– Approved:

• Glass handrail details
• Metal louver connection details
• North Pavilion – stone wall, glazing and lintels

• All BAR approvals received
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BAR PRESENTATION – NORTH PAVILION ENTRANCE
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BAR PRESENTATION – NORTH PAVILION ENTRANCE
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PYC CONSTRUCTION UPDATE
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SUMMARY LOOK AHEAD SCHEDULE
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ACTIVITY 2020
FEB MAR APR MAY

LANDSCAPE TRAFFIC CIRCLE PARK

CONSTRUCTION OF AC SWITCHGEAR BUILDING

PLACE FILL FOR STATION

SOIL IMPROVEMENTS/INSTALL CMC‐RI

PLACE FILL FOR STATION

STATION FOUNDATIONS

EXCAVATE AND DRIVE PILES AT N. PAVILION/PIER

CONCRETE FOUNDATION/SLABS/WALLS AT 
NORTH PAVILION

PIER ‐ PLACE PILE CAP/BASE/COLUMN 
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POTOMAC GREENS DRIVE - TRAFFIC CIRCLE
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POTOMAC GREENS DRIVE – TRAFFIC CIRCLE
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NORTH PAVILION PILE DRIVING
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STATION FOUNDATION – CMC-RI INSTALLATION
EQUIPMENT
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DELIVERY OF WORK PLATFORM MATERIAL
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A/C SWITCHGEAR BUILDING WALL CONSTRUCTION
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STABILIZED CONSTRUCTION ENTRANCE
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PROJECT SCHEDULE
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UPCOMING MEETINGS

• PYMIG Meetings
– Standing meeting: 4th Monday of each month

• March 31, 2020 - revised date
• April 27, 2020
• May 2020 – to be determined (Memorial Day)
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Discussion
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